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CCR No. 97-0085 Logged Date 1/21/97 Rev. - Request Type CCR

Priority Routine [X] Urgent[_] Emergency Affected Release A Change Class ||

Title (description)
Update to F-FUI-04070

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

NCR ECSed03982

RTM Change Start New Baseline |:|

Problem
The requirement text of F-FUI-04070 needs correction.

The current requirement text is not clear and the requirement has been interpreted differently
from its original intention.

Proposed Solution
Change “the current date and time” to “the timeline’'s date and time" in the requirement text.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] FOS M&o [
Procurement [] © [ Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng [] Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials

Originator Carol Chachulski

Signature Date
Office FOS Office Manager
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date

CM010C96 ECS




